HWY-RAKC300E-IS STATE OF WASHINGTON DATE: 12/03/19

DEPARTMENT OF TRANSPORTATION TIME: 12:55:34
COMPARISON OF QUANTITIES PAGE: 1
CONTRACT 009390 DAYS PLANNED/REVISED 99.0 DISTRICT 5
WORK DONE 11-20-2019 DAYS WORKED 99.0 ESTIMATE 7 PROGRESS
TITLE...........: I-90 & I-82, ELLENSBURG VIC TO VANTAGE - PAVING
DESCRIPTION. ....: BITUMINOUS PAVEMENT, SHOULDER REPAIR, CRA

MARKING GUIDEPOSTS, REMOVING 3-STRANDCAB

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID

001 $327,500.0000 $327,500.00 $327,500.00 $327,500.00 $327,500.00

MOBILIZATION L.S. MAJOR 100.00% POSTED
002 $16,000.0000 $16,000.00 $16,000.00 $16,000.00 $16,000.00

MOBILIZATION - SITE QS-S-214 L.S. 100.00% POSTED
003 $2.4000 12,530.00 6,980.00 6,980.00 6,980.00
$30,072.00 $16,752.00 $16,752.00 $16,752.00

STRIPPING INCL. HAUL - SITE QS-S-214 C.Y. 44 .29% UNDER
004 $3,650.0000 $3,650.00 $3,650.00 $3,650.00 $3,650.00

REMOVING MISCELLANEOUS TRAFFIC ITEM L.S. 100.00% POSTED
005 $4.5000 580.00 580.00 580.00 580.00
$2,610.00 $2,610.00 $2,610.00 $2,610.00

REMOVING HIGH-TENSION CABLE BARRIER SYSTEM L.F. 100.00% POSTED
006 $545.0000 4.00 4.00 4.00 4.00
$2,180.00 $2,180.00 $2,180.00 $2,180.00

REMOVING MONUMENT CASE, COVER, AND PIPE EACH 100.00% POSTED
007 $895.0000 45.60 45.60 27.34 27.34
$40,812.00 $40,812.00 $24,469.30 $24,469.30

ASPHALT FOR FOG SEAL TON MAJOR 40.04% UNDER
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CONTRACT 009390 DAYS PLANNED/REVISED 99.0 DISTRICT 5
WORK DONE 11-20-2019 DAYS WORKED 99.0 ESTIMATE 7 PROGRESS
TITLE...........: I-90 & I-82, ELLENSBURG VIC TO VANTAGE - PAVING
DESCRIPTION. ....: BITUMINOUS PAVEMENT, SHOULDER REPAIR, CRA

MARKING GUIDEPOSTS, REMOVING 3-STRANDCAB

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID
008 $3,650.0000 51.80 51.80 48 .24 48 .24
$189,070.00 $189,070.00 $176,076.00 $176,076.00
CRACK SEALING MI. MAJOR 6.87% UNDER
009 $2.1500 332,740.00 332,740.00 338,957.51 338,957.51
$715,391.00 $715,391.00 $728,758.65 $728,758.65
PLANING BITUMINOUS PAVEMENT S.Y. MAJOR 1.87% OVER
010 $66.0000 47,790.00 47,790.00 46,867.90 46,867.90
$3,154,140.00 $3,154,140.00 $3,093,281.40 $3,093,281.40
HMA CL. 1/2 IN. PG 64H-28 TON MAJOR 1.93% UNDER
011 $93,210.0000 $93,210.00 $93,210.00 $30,439.69 $30,439.69
JOB MIX COMPLIANCE PRICE ADJUSTMENT CALC MAJOR 67.34% UNDER
012 $93,210.0000 $93,210.00 $93,210.00 $49,705.92 $49,705.92
COMPACTION PRICE ADJUSTMENT CALC MAJOR 46.67% UNDER
013 $50,249.0000 $50,249.00 $50,249.00 $6,335.52 $6,335.52
ASPHALT COST PRICE ADJUSTMENT CALC MAJOR 87.39% UNDER
014 $1.0000- $1.00- $1.00- .00 $0.00

ASPHALT BINDER REVISION CALC 100.00% UNDER
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CONTRACT 009390 DAYS PLANNED/REVISED 99.0 DISTRICT 5
WORK DONE 11-20-2019 DAYS WORKED 99.0 ESTIMATE 7 PROGRESS
TITLE...........: I-90 & I-82, ELLENSBURG VIC TO VANTAGE - PAVING
DESCRIPTION. ....: BITUMINOUS PAVEMENT, SHOULDER REPAIR, CRA

MARKING GUIDEPOSTS, REMOVING 3-STRANDCAB

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID
015 $125.0000 43.00 43.00 69.00 69.00
$5,375.00 $5,375.00 $8,625.00 $8,625.00
HMA CORE-ROADWAY EACH 60.47% OVER

0le $5.9000 1,500.00 1,500.00 1,210.00 1,210.00
$8,850.00 $8,850.00 $7,139.00 $7,139.00

WATTLE L.F. 19.33% UNDER
017 $6,000.0000 $6,000.00 $6,000.00 .00 $0.00

EROSION/WATER POLLUTION CONTROL EST. 100.00% UNDER
018 $4,590.0000 2.10 2.10 .00 .00
$9,639.00 $9,639.00 .00 $0.00

SEEDING, FERTILIZING, AND MULCHING ACRE 100.00% UNDER
019 $3.9500 1,080.00 1,080.00 1,035.00 1,035.00
$4,266.00 $4,266.00 $4,088.25 $4,088.25

HIGH VISIBILITY FENCE L.F. 4.17% UNDER
020 $32.2500 580.00 580.00 580.00 580.00
$18,705.00 $18,705.00 $18,705.00 $18,705.00

HIGH-TENSION CABLE BARRIER SYSTEM (4 CABLE) L.F. 100.00% POSTED
021 $9,500.0000 $9,500.00 $9,500.00 $9,500.00 $9,500.00

ADDITIONAL HIGH-TENSION CABLE BARRIER COMPONENTS L.S. 100.00% POSTED
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022 $12,500.0000 5.00 5.00 5.00 5.00
$62,500.00 $62,500.00 $62,500.00 $62,500.00
TRANSPORTABLE ATTENUATOR EACH MAJOR 100.00% POSTED
023 $59.0000 441.00 441.00 1,506.50 1,506.50
$26,019.00 $26,019.00 $88,883.50 $88,883.50
OPERATION OF TRANSPORTABLE ATTENUATOR HR 241.61% OVER
024 $10,000.0000 $10,000.00 $10,000.00 .00 $0.00
REPAIR TRANSPORTABLE ATTENUATOR EST. 100.00% UNDER
025 $30.0000 824.00 824.00 930.00 930.00
$24,720.00 $24,720.00 $27,900.00 $27,900.00
FLEXIBLE GUIDE POST EACH 12.86% OVER
026 $0.2300 209,920.00 209,920.00 222,217.00 222,217.00
$48,281.60 $48,281.60 $51,109.91 $51,109.91
PAINT LINE L.F. MAJOR 5.86% OVER
027 $0.4800 159,830.00 159,830.00 120,100.00 120,100.00
$76,718.40 $76,718.40 $57,648.00 $57,648.00
GROOVED PLASTIC LINE L.F. MAJOR 24 .86% UNDER
028 $2.8500 7,790.00 7,790.00 8,080.00 8,080.00
$22,201.50 $22,201.50 $23,028.00 $23,028.00

GROOVED PLASTIC WIDE LANE LINE L.F. 3.72% OVER
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CONTRACT 009390 DAYS PLANNED/REVISED 99.0

WORK DONE 11-20-2019 DAYS WORKED 99.0
TITLE...........: I-90 & I-82, ELLENSBURG VIC TO VANTAGE - PAVING
DESCRIPTION. ....: BITUMINOUS PAVEMENT, SHOULDER REPAIR, CRA

MARKING GUIDEPOSTS, REMOVING 3-STRANDCAB
PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED
029 $68.0000 94 .00 94 .00
$6,392.00 $6,392.00
PLASTIC DRAINAGE MARKING EACH
030 $895.0000 14.20 14.20
$12,709.00 $12,709.00
SHOULDER RUMBLE STRIP TYPE 1 MI.
031 $975.0000 16.50 16.50
$16,087.50 $16,087.50
RECESSED PAVEMENT MARKER HUND
032 $0.2000 236,460.00 236,460.00
$47,292.00 $47,292.00
TEMPORARY PAVEMENT MARKING-SHORT DURATION L.F.
033 $3.0000 2,940.00 2,940.00
$8,820.00 $8,820.00
SEQUENTIAL ARROW SIGN HR
034 $6.0000 6,720.00 6,720.00
$40,320.00 $40,320.00
PORTABLE CHANGEABLE MESSAGE SIGN HR
035 $50,000.0000 $50,000.00 $50,000.00
OTHER TEMPORARY TRAFFIC CONTROL L.S.

MAJOR

MAJOR

MAJOR

DATE: 12/03/19
TIME: 12:55:34

PAGE: 5
DISTRICT 5
ESTIMATE 7 PROGRESS
TOTAL POSTED TOTAL PAID
190.00 190.00
$12,920.00 $12,920.00
102.13% OVER
14.23 14.23
$12,735.85 $12,735.85
0.21% OVER
17.20 17.20
$16,770.00 $16,770.00
4.24% OVER
119,464 .00 119,464.00
$23,892.80 $23,892.80
49.48% UNDER
3,447.00 3,447.00
$10,341.00 $10,341.00
17.24% OVER
5,387.00 5,387.00
$32,322.00 $32,322.00
19.84% UNDER
$50,000.00 $50,000.00

100.00% POSTED
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CONTRACT 009390 DAYS PLANNED/REVISED 99.0 DISTRICT 5
WORK DONE 11-20-2019 DAYS WORKED 99.0 ESTIMATE 7 PROGRESS
TITLE...........: I-90 & I-82, ELLENSBURG VIC TO VANTAGE - PAVING
DESCRIPTION. ....: BITUMINOUS PAVEMENT, SHOULDER REPAIR, CRA

MARKING GUIDEPOSTS, REMOVING 3-STRANDCAB
PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID
036 $58.0000 42.00 42.00 82.50 82.50
$2,436.00 $2,436.00 $4,785.00 $4,785.00
FLAGGERS HR 96.43% OVER
037 $62.0000 3,786.00 3,786.00 4,855.50 4,855.50
$234,732.00 $234,732.00 $301,041.00 $301,041.00
OTHER TRAFFIC CONTROL LABOR HR MAJOR 28.25% OVER
038 $57,960.0000 $57,960.00 $57,960.00 $57,960.00 $57,960.00
TRAFFIC CONTROL SUPERVISOR L.S. MAJOR 100.00% POSTED
039 $33.0000 400.00 400.00 400.00 400.00
$13,200.00 $13,200.00 $13,200.00 $13,200.00
CONSTRUCTION SIGNS CLASS A S.F. 100.00% POSTED
040 $15,000.0000 $15,000.00 $15,000.00 .00 $0.00
ROADSIDE CLEANUP EST. 100.00% UNDER
041 $5.0000 $5.00 $5.00 .00 $0.00
REIMBURSEMENT FOR THIRD PARTY DAMAGE EST. 100.00% UNDER
042 $1.0000- $1.00- $1.00- $18,358.00 $18,358.00

MINOR CHANGE CALC 5900.00% UNDER
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TITLE...........: I-90 & I-82, ELLENSBURG VIC TO VANTAGE - PAVING
DESCRIPTION. ....: BITUMINOUS PAVEMENT, SHOULDER REPAIR, CRA
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PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID

043 $1.0000- $1.00- $1.00- .00 $0.00
AGGREGATE COMPLIANCE PRICE ADJUSTMENT CALC 100.00% UNDER

044 $2,500.0000 $2,500.00 $2,500.00 $2,500.00 $2,500.00
SPCC PLAN L.S. 100.00% POSTED

045 $1.0000- $1.00- $1.00- .00 $0.00
CYCLIC DENSITY PRICE ADJUSTMENT CALC 100.00% UNDER

046 $18,776.9300 $0.00 $18,776.93 $18,776.93 $18,776.93
CO 3-STRIPPING OBSTRUCTIONS L.S. 0.00%
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CONTRACT TOTALS:

ORIGINAL BID AMOUNT.. é;:;;é:;i;jaa_

REVISED AMOUNT. ... .....ww@®®wmoooonnnne $5,563,775.93

TOTAL POSTED PAYMENTS (PAID TODATE + UNPA;;:;SE;E;?fffffffff ______ é;:éié:éé;j;é_

PATD TODATE (INC. MOB/MOH) . . ... ...\ttt ess st $5,412,487.72
PERCENT DONE (LESS MOB/MOH)..................................jjj ____ éj;é%_ﬁﬁﬁéﬁ_ T

REPORT STATUS...: COMPLETE



